CONSTRUCTION PROJECTS

The following is a list of the City of Moline's construction projects for 2007 - 2011.

2007 Projects – Work to be Completed	**Project Status**
Bass Street Landing – Phase III	Design Process
2008 Projects – All Projects Completed	**Project Status**
2009 Projects – All Projects Completed	**Project Status**
2010 Projects – All Projects Completed	**Project Status**
2011 Projects – Work to be Completed	
2011 Pavement Marking	Complete
2011 Sidewalk Replacement Program	Complete
2011 Pavement Patching	Complete
Asphalt Overlays: 44 Avenue, 48-53 Streets	Complete
Park 16 Street, South of 31 Avenue	Complete
Avenue of the Cities, 48 Street – East Moline	Complete
Concrete Reconstruction: Alley east of 15 Street, 19-20 Ave	Complete
13 Street, north of 36 Avenue	Complete
15 Avenue, 4-7 Streets	Complete
30 Street Court, south of 32 Avenue	Complete
30 Street Court / 29 Street intersection	Complete
32 Avenue, east of 53 Street	Complete
River Tech Boulevard – EDA	Under Construction
River Tech Boulevard – WIU	Design Process
4th Avenue Parkway	Design Process
Traffic Signals, 41 Street & 26 Avenue	Complete
Arsenal Bridge Joint & Drain Repairs	Complete
WPC: Ravine, west of 34 Street, south of 12 Avenue	Complete
River Drive SSO Elimination	Analysis
Stormwater: Inlet/Catch Basin Replacement	Complete
Riverside Lagoon	Complete
15 Street @ Mississippi River	Design Process
2nd Street Ravine	Design Process
Other Projects: River Drive Street Lights	Design Process
Prospect Park Trails	Complete
Rivertech Streetscape	Under Construction
34 Street & River Drive Traffic Signals	Under Construction
Building Demolitions: 428 19th Street	Under Construction
1909 5th Avenue	Under Construction
1919 5th Avenue	Under Construction

Note: Street projects may also include watermain, sanitary sewer, and/or storm sewer repairs or installation.